
ID WBS Task Name Duration Start Finish
1 1.3 Online Systems 210.6 w 1/2/02 3/28/06
2 1.3.1 Level 3 Systems 209.6 w 1/2/02 3/21/06
3 1.3.1.1 Linux System Evaluations 111 w 4/1/03 6/22/05
4 1.3.1.1.1 Linux system evaluations 1 11.6 w 4/1/03 6/20/03

5 1.3.1.1.2 Linux system evaluations 2 11.6 w 4/1/04 6/22/04

6 1.3.1.1.3 Linux system evaluations 3 11.6 w 4/1/05 6/22/05

7 1.3.1.2 L3 filter Node PO 120.2 w 6/23/03 11/17/05
8 1.3.1.2.1 L3 filter node PO 1 6.8 w 6/23/03 8/8/03

9 1.3.1.2.2 L3 filter node PO 2 6.8 w 6/23/04 8/10/04

10 1.3.1.2.3 L3 filter node PO 3 6.8 w 10/3/05 11/17/05

11 1.3.1.3 L3 Filter Node Delivery 120.2 w 8/11/03 1/18/06
12 1.3.1.3.1 L3 Filter node delivery 1 9.2 w 8/11/03 10/14/03

13 1.3.1.3.2 L3 Filter node delivery 2 9.2 w 8/11/04 10/14/04

14 1.3.1.3.3 L3 Filter node delivery 3 6.8 w 11/18/05 1/18/06

15 1.3.1.4 L3 Filter Node Commissioning 114.4 w 10/15/03 2/10/06
16 1.3.1.4.1 L3 Filter node commissioning 1 4.6 w 10/15/03 11/14/03

17 1.3.1.4.2 L3 Filter node commissioning 2 4.6 w 10/15/04 11/16/04

18 1.3.1.4.3 L3 Filter node commissioning 3 3.4 w 1/19/06 2/10/06

19 1.3.1.5 Test Stand Support 147.2 w 10/1/02 9/19/05
20 1.3.1.5.1 Test Stand DAQ System installation 9.2 w 10/1/02 12/5/02

21 1.3.1.5.2 Test Stand DAQ System support 138 w 12/6/02 9/19/05

22 1.3.1.6 OS and Software 209.6 w 1/2/02 3/21/06
23 1.3.1.6.1 Level 3 System management 209.6 w 1/2/02 3/21/06

24 1.3.1.6.2 DAQ readout system maintenance 209.6 w 1/2/02 3/21/06

25 1.3.2 Network and Host Systems 210.6 w 1/2/02 3/28/06
26 1.3.2.1 Online/DAQ Network 19.6 w 4/1/04 8/18/04
27 1.3.2.1.1 Switch component evaluation 9.2 w 4/1/04 6/4/04

28 1.3.2.1.2 Switch component PO 4.6 w 6/7/04 7/8/04

29 1.3.2.1.3 Switch component delivery 4.6 w 7/9/04 8/10/04

30 1.3.2.1.4 Switch component commissioning 1.2 w 8/11/04 8/18/04

31 1.3.2.2 Control Room Nodes 117.8 w 6/23/03 11/1/05
32 1.3.2.2.1 Control Room Node PO 104 w 6/23/03 7/26/05
33 1.3.2.2.1.1 Control Room node PO 2 4.6 w 6/23/03 7/24/03

34 1.3.2.2.1.2 Control Room node PO 3 4.6 w 6/23/04 7/26/04

35 1.3.2.2.1.3 Control Room node PO 4 4.6 w 6/23/05 7/26/05

36 1.3.2.2.2 Control Room Node Delivery 108.6 w 7/25/03 9/29/05
37 1.3.2.2.2.1 Control Room node delivery 2 9.2 w 7/25/03 9/29/03

38 1.3.2.2.2.2 Control Room node delivery 3 9.2 w 7/27/04 9/29/04

39 1.3.2.2.2.3 Control Room node delivery 4 9.2 w 7/27/05 9/29/05

40 1.3.2.2.3 Control Room Node Commissioning 104 w 9/30/03 11/1/05
41 1.3.2.2.3.1 Control Room node commissioning 2 4.6 w 9/30/03 10/30/03

42 1.3.2.2.3.2 Control Room node commissioning 3 4.6 w 9/30/04 11/1/04

43 1.3.2.2.3.3 Control Room node commissioning 4 4.6 w 9/30/05 11/1/05

44 1.3.2.3 Monitoring Nodes 117.8 w 6/23/03 11/1/05
45 1.3.2.3.1 Monitoring Node PO 104 w 6/23/03 7/26/05
46 1.3.2.3.1.1 Monitoring node PO 2 4.6 w 6/23/03 7/24/03

47 1.3.2.3.1.2 Monitoring node PO 3 4.6 w 6/23/04 7/26/04

48 1.3.2.3.1.3 Monitoring node PO 4 4.6 w 6/23/05 7/26/05
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ID WBS Task Name Duration Start Finish
49 1.3.2.3.2 Monitoring Node Delivery 108.6 w 7/25/03 9/29/05
50 1.3.2.3.2.1 Monitoring node delivery 2 9.2 w 7/25/03 9/29/03

51 1.3.2.3.2.2 Monitoring node delivery 3 9.2 w 7/27/04 9/29/04

52 1.3.2.3.2.3 Monitoring node delivery 4 9.2 w 7/27/05 9/29/05

53 1.3.2.3.3 Monitoring Node Commissioning 104 w 9/30/03 11/1/05
54 1.3.2.3.3.1 Monitoring node commissioning 2 4.6 w 9/30/03 10/30/03

55 1.3.2.3.3.2 Monitoring node commissioning 3 4.6 w 9/30/04 11/1/04

56 1.3.2.3.3.3 Monitoring node commissioning 4 4.6 w 9/30/05 11/1/05

57 1.3.2.4 Storage Systems 192.4 w 5/1/02 3/20/06
58 1.3.2.4.1 Fibre Channel SAN R&D 70.6 w 5/1/02 9/29/03
59 1.3.2.4.1.1 FC SAN R&D evaluation 10 w 5/1/02 7/11/02

60 1.3.2.4.1.2 FC SAN R&D PO 4 w 7/12/02 8/8/02

61 1.3.2.4.1.3 FC SAN R&D delivery 6 w 8/9/02 9/20/02

62 1.3.2.4.1.4 FC SAN R&D commissioning 4.6 w 9/23/02 10/23/02

63 1.3.2.4.1.5 FC SAN R&D analysis 46 w 10/24/02 9/29/03

64 1.3.2.4.2 Fibre Channel SAN 121.8 w 9/30/03 3/20/06
65 1.3.2.4.2.1 Evaluation 32.2 w 9/30/03 5/25/04

66 1.3.2.4.2.2 PO 6.8 w 5/26/04 7/14/04

67 1.3.2.4.2.3 Delivery 9.2 w 7/15/04 9/17/04

68 1.3.2.4.2.4 Commissioning 4.6 w 9/20/04 10/20/04

69 1.3.2.4.2.5 Operation 69 w 10/21/04 3/20/06

70 1.3.2.4.3 RAID System 121.8 w 9/30/03 3/20/06
71 1.3.2.4.3.1 Evaluation 32.2 w 9/30/03 5/25/04

72 1.3.2.4.3.2 PO 6.8 w 5/26/04 7/14/04

73 1.3.2.4.3.3 Delivery 9.2 w 7/15/04 9/17/04

74 1.3.2.4.3.4 Commissioning 4.6 w 9/20/04 10/20/04

75 1.3.2.4.3.5 RAID Array Active 0 w 10/20/04 10/20/04
76 1.3.2.4.3.6 Operation 69 w 10/21/04 3/20/06

77 1.3.2.4.4 Backup System 187.4 w 6/3/02 3/15/06
78 1.3.2.4.4.1 Evaluation 8 w 6/3/02 7/29/02

79 1.3.2.4.4.2 PO 6 w 7/30/02 9/10/02

80 1.3.2.4.4.3 Delivery 9 w 9/11/02 11/12/02

81 1.3.2.4.4.4 Commissioning 4.6 w 11/13/02 12/17/02

82 1.3.2.4.4.5 Operation 159.8 w 12/18/02 3/15/06

83 1.3.2.5 HOST Systems R&D 79.6 w 4/22/02 11/20/03
84 1.3.2.5.1 Host R&D evaluation 8 w 4/22/02 6/17/02

85 1.3.2.5.2 Host R&D node PO 6 w 6/18/02 7/30/02

86 1.3.2.5.3 Host R&D node delivery 8.2 w 7/31/02 9/26/02

87 1.3.2.5.4 Host R&D node commissioning 4.6 w 9/27/02 10/29/02

88 1.3.2.5.5 Host R&D node analysis 52.8 w 10/30/02 11/20/03

89 1.3.2.6 DAQ HOST Systems 125 w 6/26/03 1/6/06
90 1.3.2.6.1 DAQ HOST secondary node PO 6.8 w 6/26/03 8/13/03

91 1.3.2.6.2 DAQ HOST secondary node delivery 9.2 w 8/14/03 10/17/03

92 1.3.2.6.3 DAQ HOST secondary node commissioning 4.6 w 10/20/03 11/19/03

93 1.3.2.6.4 DAQ HOST Secondary System Active 0 w 11/19/03 11/19/03
94 1.3.2.6.5 DAQ HOST secondary system operation 52.8 w 11/20/03 12/14/04

95 1.3.2.6.6 DAQ HOST primary node PO 6.8 w 7/19/04 9/2/04

96 1.3.2.6.7 DAQ HOST primary node delivery 9.2 w 9/3/04 11/8/04
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97 1.3.2.6.8 DAQ HOST primary node commissioning 4.6 w 11/9/04 12/13/04

98 1.3.2.6.9 DAQ HOST Primary System Active 0 w 12/13/04 12/13/04
99 1.3.2.6.10 DAQ HOST primary system operation 51.8 w 12/14/04 1/6/06

100 1.3.2.7 ORACLE Systems 138.2 w 6/12/03 3/28/06
101 1.3.2.7.1 Development ORACLE system evaluation 27.6 w 6/12/03 1/6/04

102 1.3.2.7.2 Development ORACLE System Purchase 6.8 w 1/7/04 2/24/04

103 1.3.2.7.3 Development ORACLE system delivery 9.2 w 2/25/04 4/28/04

104 1.3.2.7.4 Development ORACLE system commissioning 4.6 w 4/29/04 6/1/04

105 1.3.2.7.5 Development ORACLE System Active 0 w 6/1/04 6/1/04
106 1.3.2.7.6 Development ORACLE system analysis 55.2 w 6/2/04 7/12/05

107 1.3.2.7.7 Production ORACLE System PO 6.8 w 5/2/05 6/17/05

108 1.3.2.7.8 Production ORACLE system delivery 9.2 w 6/20/05 8/23/05

109 1.3.2.7.9 Production ORACLE system commissioning 4.6 w 8/24/05 9/26/05

110 1.3.2.7.10 Production ORACLE System Active 0 w 9/26/05 9/26/05
111 1.3.2.7.11 ORACLE systems operation 24.2 w 9/27/05 3/28/06

112 1.3.2.8 File Servers 127 w 6/12/03 1/6/06
113 1.3.2.8.1 Secondary File Server evaluation 9.2 w 6/12/03 8/15/03

114 1.3.2.8.2 Secondary File Server Purchase 6.8 w 8/18/03 10/3/03

115 1.3.2.8.3 Secondary File Server delivery 9.2 w 10/6/03 12/10/03

116 1.3.2.8.4 Secondary File Server commissioning 4.6 w 12/11/03 1/22/04

117 1.3.2.8.5 Secondary File Server Active 0 w 1/22/04 1/22/04
118 1.3.2.8.6 Secondary File Server analysis 55.2 w 1/23/04 3/2/05

119 1.3.2.8.7 Primary File Server Purchase 6.8 w 9/22/04 11/8/04

120 1.3.2.8.8 Primary File Server delivery 9.2 w 11/9/04 1/25/05

121 1.3.2.8.9 Primary File Server commissioning 4.6 w 1/26/05 2/25/05

122 1.3.2.8.10 Primary File Server Active 0 w 2/25/05 2/25/05
123 1.3.2.8.12 Online System Production and Testing Complete 0 w 10/7/05 10/7/05
124 1.3.2.8.11 File Servers operation 42.6 w 2/28/05 1/6/06

125 1.3.2.9 OS & Software 209.6 w 1/2/02 3/21/06
126 1.3.2.9.1 System management 209.6 w 1/2/02 3/21/06

127 1.3.2.9.2 ORACLE DBAs 209.6 w 1/2/02 3/21/06

128 1.3.2.9.3 DAQ software maintenance 209.6 w 1/2/02 3/21/06

129 1.3.2.9.4 Detector monitoring software maintenance 209.6 w 1/2/02 3/21/06

130 1.3.3 Control Systems 209.6 w 1/2/02 3/21/06
131 1.3.3.1 Controls Processor Upgrades 93 w 2/16/04 12/21/05
132 1.3.3.1.1 Controls Processor Evaluations 9.2 w 2/16/04 4/19/04

133 1.3.3.1.2 Development Controls Processor purchases 6.8 w 4/20/04 6/7/04

134 1.3.3.1.3 Development Controls Processor delivery 9.2 w 6/8/04 8/11/04

135 1.3.3.1.4 Development Controls Processor testing 23 w 8/12/04 2/3/05

136 1.3.3.1.5 Controls Processor purchases 6.8 w 2/4/05 3/23/05

137 1.3.3.1.6 Controls Processor delivery 9.2 w 3/24/05 5/26/05

138 1.3.3.1.7 Controls Processor commissioning 4.6 w 5/27/05 6/29/05

139 1.3.3.1.8 Controls Processors operation 24.2 w 6/30/05 12/21/05

140 1.3.3.2 Test Stand Support 147.2 w 10/1/02 9/19/05
141 1.3.3.2.1 Test Stand Controls System installation 9.2 w 10/1/02 12/5/02

142 1.3.3.2.2 Test Stand Controls System support 138 w 12/6/02 9/19/05

143 1.3.3.3 OS and Software 209.6 w 1/2/02 3/21/06
144 1.3.3.3.1 Controls System software maintenance 209.6 w 1/2/02 3/21/06
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145 1.3.3.3.2 Controls application maintenance 209.6 w 1/2/02 3/21/06

146 1.3.3.3.3 Detector monitoring software maintenance 209.6 w 1/2/02 3/21/06

147 1.3.4 DAQ/Online Management 171.4 w 10/1/02 3/21/06
148 1.3.4.1 Online Group management 171.4 w 10/1/02 3/21/06
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